
United States Enviromnental Protection Agency -Region 2 
Response and Prevention Branch 
2890 Woodbridge Ave, MS 211 

Edison, New Jersey 08837 
CERCLA Removal Action Dail Work Order 

Falls Boulevard Site 

Contractors: Guardian Enviromnental Services 
Monitors: , n/a 

Descri tion 
Cubic Yard Boxes 

Cm·e Drill 

Office Trailer Small (S'x 20') Crew & Iustmmeut 

Air Compressor-100 psi 
Mini Excavator- <10 K lbs. 

Pressure Washer- 2500-<3000 si 
60k lbs-65k lbs Excavator with thumb 

10kw-15kw 

Personnel Anthodzed (Daily Hours) 

Hrs 
10 
10 
10 

Equipment and Expendable Materials Authorized 

0 

2 

8X28 Dress out/screening tt·ailer 

Pa e 1 of 1 

09,2017 

ez 

Exhaust fans for GNBC air system 4 Plywood-Enough for pathway from parking lot to A1·ea 9 
CouexBox 

Nou-Haz Debris Roll Off 

Office Trailer Large (8'*40') 

5kw-10kw Generator 

Cauopy-10x10 

300 linear feet of 6 foot chain link fence with base plates, hardware 
and saud ba s GNBC Office work area 

2 

5 

2 

2 

0 

10 

Skid Steer 

Skid Steer Attachment: Bucket 

Skid Steer Attachment: Forks 

Storage Couex Container (40') 

Super Sacks 

\Vireless Internet Router 

Carrier Crawler (Track Dump Tmck) 

1.5 Inch Submersible Pump 

1. RM & FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when off-site. 1900-
55 can be compiled in date ranges when verbally authorized by OSC. 

2. T&D Coordinator authorized Off-Site hours to finalize T&D Award and support T&D shipments. 
3. Finalize permit process with City of Niagara Falls Codes Enforcement Office. 
4. Continue T &D of Area 5 "Medium Concentration Pile" on 12/19/2016 (10 trucks per day) for three days ending on 12/2112016. Track Manifest in excel file "NFB Waste 

Disposal Progress". 
5. Finalize bid process for carpenter, electrician, and plumber (DBA Rates). 
6. Consolidate GNBC Office Area Cubic Yard boxes into fewer Conex Boxes. Demo be extra Conex Boxes. 
7. Once Area 5 "Medium Concentration Pile" is removed, excavate the remainder of Northeast comer of Area 5. 
8. Investigate rental on a rock crusher for soil samples as discussed. 
9. Demobe any other equipment that won't be used through January and February 2017. 
10. Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day). 

OSC needs to be notified when off-site hours worked & for what specific task. Extended work hours authorized as needed by the OSC and will be listed in next DWO. 

I certify that the above work is ordered and authorized by the contractor in the 
erformance of the above cited de live order. 

I acknowledge receipt of this work order 

Signature of Contractor's Representative 


